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/1 Mitigate urgent risk at the
;/ Hanford Site

< Reduce costly mortgages

Remediate High-Priority waste
sites in the 100 and 300 Areas
along the Columbia River

=

Remediate waste sites in the
200 Area & support central
plateau goals

Perform Cleanup Activities To Preserve, Protect, or Restore the
Hanford Site to Allow Other Beneficial Uses

» Remediate Over 1600 Waste Sites
 Construct and Maintain a Waste Disposal Facility
e Decontaminate & Decommission over 700 Facilities

» Place 8 of 9 Reactors in Interim Safe Storage
e Curtail Groundwater Migration to Columbia River

and Eliminate Groundwater Contamination Sources

 Manage Integration of Groundwater/Vadose Zone

Activities
Surveillance and Maintenance of Retired Facilities
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Funding Profile

(dollars in millions)
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Allocation Request Critical Target
Need
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Key Assumptions FYO1

¢ Support the requirements of minimum safe
operations and base load activities

(“Essential Safety Activities”, “Essential
Services” and “Urgent Risks”)

4 Allowance included for Subcontract
termination/suspension.

¢ No allowance included for costs associated
with work stoppage/closeout of in-process
activities (i.e., seal up facilities, backfill
excavations, ERDF capping, etc.).
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Workscope Comparison

FY 99 FY 00 FY01

Essential Safety Activities

Essential Services

Urgent RiSKS (100 A GW RA, 233-S/224-B D&D)
GW/VZ Management & Integration

100/300 Area Remedial Actions (RA) Partial  No
Waste Disposal (ERDF) No
200 Area RA (Assessments) No No
Reactor Interim Safe Storage (ISS) No
200 Area Groundwater RA No No
B Reactor Museum No No
Canyon Disposition Initiative (CDI) Partial  No
Historic Building Mitigation Project No No
Monitoring Wells/Well Decomm. No No
Ancillary Facility D&D N/A No No
- Fully Funded
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FYO1 Target Impacts @ $106.3M

¢ TPA Milestones that will be missed:
¢ FYO1:
Cleanup Along the River-

¢ M-16-26B Complete remediation, backfill of 51 liquid
waste sites/process efficient pipelines in 100-BC-1/2,
100-DR-1/2 and 100-HR-1 operable units. (Due
2/28/2001)

Central Plateau-

¢ M-13-00K Submit 1 200 area NPL RI/FS (RFI/CMS) work
plan (200 Area Remedial Action) (Due 12/31/00)

¢ M-24-00L Install RCRA groundwater monitoring wells
at the rate of up to 50/cy

Reactors-

¢ M-93-06-T0O1 (Target) Submit B Reactor Surveillance
and Maintenance Plan (Due 6/30/01)
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FYO1 Target Impacts @ $106.3M (cont)

¢ Beyond FYO01 (Major Milestones):

¢ M-20-00 Submit Part B permit application or
closure/post closure plans for all RCRA TSD units
(Due 2/28/2004)

¢ M-13-00 (L, M, N, O, & P) Submit a total of 16 RI/FS
(RFI/CMS) work plans (Due 12/31/2001 through
2005)

¢ M-15-00 Complete the RI/FS (or RFI/CMS) process
for all operable units (Due 12/31/2008)

¢ M-16-00 Complete Remedial Actions for all non-
tank farm operable units. Complete D&D of all 100
area ancillary facilities (Due 9/30/2018)
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FYO1 Target Buy-back List

¢ 100 Area RA (BC/DR/HR)/ERDF: $22.7M
¢ 200 Area RA Assessment (partial): $ 1.5M
¢ B Reactor Museum : $ 1.8M
¢ 100/300 Area RA (KR/NR/FR/300FF)/ERDF: $43.4M
¢ Reactor ISS: $ 5.6M
¢ Well Decommissioning: $ 2.2M
¢ 200 Area RA Assessment (remaining): $32.4M
¢ Other: $ 7.4M

200 Area Canyon Disposition Initiative
200 Area Groundwater Remedial Actions
Ancillary Facility D&D

108-F Biological Laboratory D&D

Historic Building Mitigation Project
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